



Tasks

Start	End	Duration	Label	Vert. Position	Vert. Line
08/08/2025	08/08/2025	1	Parts RecievedAug 8 - Aug 8	-25	-24
09/08/2025	25/09/2025	48	Incoming Inspection Workscope CompletedAug	-40	-39
06/10/2025	28/12/2025	84	Expected Lead Time End Cover Gas Swirler Spar	-55	-54
06/10/2025	01/03/2026	147	Expected Lead Time End Cover E-Seals	-80	-80
06/10/2025	30/11/2025	56	Expected Lead Time Liquid Cart. Tips & Tubes	-30	-30
06/10/2025	02/11/2025	28	Expected Lead Time Water Pipe Material	-45	-45
29/12/2025	25/01/2026	28	End Cover Gas Swirler Repair Operations	-20	-20
30/11/2025	13/12/2025	14	Liquid Cart Repair Operations	-60	-60
02/11/2025	08/11/2025	7	Water Pipe Manufacture	-75	-75
02/11/2025	08/11/2025	7	Water Cart. Tip Repair Operations	-90	-90
25/01/2026	31/01/2026	7	Final Assembly of Nozzles	-45	-45
31/01/2026	06/02/2026	7	Final Flow Testing and Calibration of Nozzles	-75	-45
01/03/2026	06/03/2026	6	Finishing Operations (Steam Plate Assy, Inspect	-25	-25
06/03/2026	06/03/2026	1	Job Complete	-40	-40

Insert new rows above this one

Milestones

Date	Label	Position
08/08/2025	Parts Received, Aug 8	30
25/09/2025	Incoming Inspection Workscope Completed	25
28/12/2025	Gas Swirler Spares Received	20
25/01/2026	Gas Swirler Repairs Completed	10
01/03/2026	E-Seals Received	20
06/03/2026	Job Complete, Mar 6	30

Date

Label

Position

Insert new rows above this one