UNEW, Inc.

2570 N. First Street, 2nd Floor, San Jose, CA 95131, USA
Tel: +1-408-892-2364 | Email: info@unew.us.com

Reference UNEW-G3-CL-006

Date 12 August 2026

To Power Generation Corporation 3, Joint Stock Company (EVNGENCO3)
Phu My 2.1 Extension Project

Attention Bid Evaluation Committee / Technical Evaluation Committee

Subject Commitment on payment based on the actual quantity of components
successfully repaired, and on the repair / refurbishment services commitment
generally

Our previous UNEW-G3-CL-001, UNEW-G3-CL-002, UNEW-G3-CL-003, UNEW-G3-CL-004,
UNEW-G3-CL-005

Dear Sirs,

We refer to the Committee’s clarification request stating that, with respect to the repair /
refurbishment services commitment, the Bidder has not provided a commitment regarding
payment terms based on the actual quantity of items successfully refurbished, as specified in
Item 3, Section lll, Chapter V of the Bidding Documents, and requesting that the Bidder clarify
this matter.

UNEW, Inc. gives that commitment in full, without qualification, in Section 2 below. Sections
1, 3, 4 and 5 record how the commitment is identified in the Bidding Documents, how a
successfully repaired component is determined, and the related commitments on
compatibility and on evidence of validity that accompany it in the same commitment sheet.

1. Identification of the clause

We respectfully record that Chapter V of the Bidding Documents does not contain a Section
[ll. The same point arose on an earlier clarification (our reference UNEW-G3-CL-003), where
the requirement cited as Item 5, Section Ill, Chapter V could not be located under that
numbering either. In order to avoid delay, and rather than return the request unanswered,
UNEW has identified the requirement by its content instead of by its numbering.

On that basis we understand the Committee to be referring to the commitment sheet in the
Bidding Documents headed “Repair / Refurbishment services commitment”, which
contains the note that “Party A shall only settle payments to Party B based on the actual
quantity of successfully repaired components”, and which is immediately followed by the
heading “Commitment to provide evidence document to the validity of Goods after repair /
refurbishment”. This letter answers that sheet, item by item.

If our identification of the clause is not correct, we would be grateful if the Committee would
indicate the correct Chapter, Section and Item number, and UNEW will re-answer against the
clause actually intended, without prejudice to the commitments given below, which stand in
any event.

UNEW-G3-CL-006 | UNEW, Inc. - EVNGENCO3 | Page 1 of 5



2,

Commitment on payment based on actual quantity successfully repaired

UNEW, Inc. expressly commits as follows:

COMMITMENT — PAYMENT ON ACTUAL SUCCESSFULLY REPAIRED QUANTITY

2.1 Payment shall be settled by the Owner solely on the basis of the actual quantity of
components successfully repaired — that is, components which have completed the agreed
repair scope, passed final inspection, been released under a Certificate of Conformance, and
been accepted by the Owner.

2.2 The quantities stated in the Bidding Documents and in UNEW’s Price Schedule are
estimated maximum quantities. They are not guaranteed quantities and do not create any
payment entitlement in themselves. The final Contract sum shall be the sum of the accepted
quantities of each line item multiplied by the corresponding fixed unit price in the Price
Schedule.

2.3 No repair price shall become due or payable in respect of any component that is not
successfully repaired, including any component found non-repairable at incoming inspection,
any component that fails during the repair process, and any component that fails final
inspection. Such components shall be excluded from the invoiced quantity.

2.4 Each invoice shall be supported by the acceptance documentation for the quantities
invoiced, so that the invoiced quantity can be reconciled by the Owner, line item by line item
and serial number by serial number, against the components actually accepted.

This commitment applies to every line item of the offered repair / refurbishment scope, without
exception — turbine vane segments and turbine blades of each row, compressor blades, and
the inlet guide vanes.

3.

How a “successfully repaired component” is determined

So that the commitment in Section 2 can be applied without dispute during execution, UNEW
proposes the following determination sequence, which is the routine process already applied
on UNEW'’s existing long-term service agreements for this engine type. Each stage produces

a

dated record that the Owner can verify.

Stage Activity Record produced and consequence for payment

1

Receipt and incoming Components are received, identified by serial number and stage

inspection / position, and inspected as received. An Incoming Inspection
Report is issued, listing every component with its as-received
condition and photographic record.

2 Repairability Each component is dispositioned as repairable or non-
assessment repairable against the applicable repair limits. Components
assessed as non-repairable are reported to the Owner with the
reason and the supporting evidence, and are removed from the
repair quantity. No repair price is invoiced for them.
3 Repair execution The agreed repair route is performed and recorded — stripping,

weld and blend repair, heat treatment, dimensional restoration,
coating, cooling passage verification, assembly, and moment
weighing where applicable.
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Stage Activity Record produced and consequence for payment

4 Final inspection Each component is subjected to final dimensional, non-
destructive and visual inspection. Components that do not meet
the acceptance criteria are not released and are not invoiced.

5 Release and Certificate Components that pass are released under a Final Inspection
of Conformance Report and Certificate of Conformance signed by the Lead
Engineer, the reporting Engineer and the QA / QC Engineer,
listing each released component by serial number.

6 Owner acceptance and The released quantity is presented to the Owner for acceptance.
invoicing The accepted quantity is the invoiced quantity. Payment follows
the accepted quantity at the fixed unit prices in the Price
Schedule.

The quantity that reaches Stage 6 is therefore the only quantity that becomes payable, and
the Owner holds a complete documentary record of every component that did not reach it,
and why.

4. Related commitment in the same sheet — compatibility of the refurbished
parts

The commitment sheet also requires that the refurbished parts be compatible for installation
in their respective existing positions at each stage of the turbine blades and vanes, including
compressor blades and IGVs, and comply with the operational condition of the V94.2 (Si3D).
UNEW commits as follows:

COMMITMENT — COMPATIBILITY AND OPERATIONAL COMPLIANCE

4.1 All refurbished components shall be returned dimensionally and functionally
interchangeable with the components as removed, and shall be capable of installation in their
respective existing positions at the corresponding stage — turbine vane segments and turbine
blades of each row, compressor blades, and the inlet guide vanes — without modification to
the component, to the adjoining components, or to the rotor and stator interfaces.

4.2 Serial-number traceability shall be maintained from receipt to return, and the return
documentation shall record the stage and position allocation for each component, so that
components required to return to a specific position can be identified and installed
accordingly.

4.3 All refurbished components shall comply with the operating condition of the Siemens
V94.2 / Si3D (SGT5-2000E) machine as installed at Phu My 2.1 Extension — base material
condition, coating system, dimensional envelope, cooling configuration and, for rotating
components, weight-moment class — so that the repaired set is suitable for continued service
in that machine over the applicable inspection interval.

5. Related commitment in the same sheet — evidence of validity of the Goods
after repair

The commitment sheet next requires the Contractor to commit to providing documentary
evidence proving the validity of the Goods after repair / refurbishment, in the event of award
and contract signature. We note that in the copy available to UNEW the list of required
documents following that heading is not set out. UNEW therefore commits to the
documentation listed below, which is the documentation package it issues as standard for
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this engine type, and undertakes to conform to the Owner’s definitive list once the Committee
provides it.

COMMITMENT — DOCUMENTARY EVIDENCE ON RETURN OF THE GOODS

In the event of award and contract signature, UNEW shall provide, for each work order, a
complete documentation package comprising:

No. Document Content and purpose
1 Incoming Inspection Report As-received condition of every component, by serial
number, with photographic record and reported service
history.
2 Repairability and disposition Repairable / non-repairable determination per component
record against the applicable repair limits, with the reason and

supporting evidence for any non-repairable disposition.

3 Non-destructive examination  Fluorescent penetrant inspection and, where the repair
records route requires it, radiographic and other NDE records, with
acceptance results.

4 Metallurgical / material Where the repair route requires it, material condition

evaluation record assessment and the associated laboratory report reference.

5 Dimensional inspection record Final dimensional results against the applicable drawing
tolerances, recorded per component with the acceptance
status.

6 Coating record Coating removal, bond coat and thermal barrier or HVOF
coating applied, with thickness verification where
applicable.

7 Weight-moment record For rotating components, moment weighing and class
allocation, so that the set can be installed in a balanced
arrangement.

8 Final Inspection Report and The controlled release document, listing every released

Certificate of Conformance component by serial number, signed by the Lead Engineer,

the reporting Engineer and the QA / QC Engineer.

9 Traceability and position Serial-number correlation as-received against as-returned,
correlation record with stage and position allocation.

10  Statement of compatibility and Confirmation in the terms of Section 4 above, for the

operational compliance components released under that work order.

11 Packing list and delivery Identification of the returned consignment against the
documentation released quantity.

12  Warranty documentation Issued in accordance with the warranty commitment given

in our letter UNEW-G3-CL-002.

This package is the same evidence set that UNEW issues under its existing long-term service
agreements, and specimens of it — the Final Inspection Reports and Certificates of
Conformance for turbine blade Rows 1 to 4, turbine vane Rows 1 to 3 and compressor rotor

UNEW-G3-CL-006 | UNEW, Inc. - EVNGENCO3 | Page 4 of 5



blade Stages 1 to 16 — were submitted with our letter UNEW-G3-CL-005 and are already
before the Committee.

6. Interface with our earlier clarifications

For completeness, and so that the commitments in this letter are read consistently with those
already given:

UNEW-G3-CL-001 Delivery of components assessed as non-repairable is handled as set
out in that letter. The present letter governs the payment consequence
only: no repair price is invoiced for such components.

UNEW-G3-CL-002 The warranty bond and warranty period committed in that letter attach to
the components actually accepted and paid for under the mechanism in
Section 2 above.

UNEW-G3-CL-005 The Final Inspection Reports and Certificates of Conformance referred
to in Section 5 above are the document type submitted with that letter.

7. Conclusion

UNEW, Inc. confirms without reservation that payment shall be settled on the actual quantity
of components successfully repaired, accepted by the Owner and released under a Certificate
of Conformance, at the fixed unit prices in the Price Schedule, and that no repair price shall
be invoiced for any component that is not successfully repaired. The commitments in Sections
2,4 and 5 of this letter are given as part of UNEW’s Bid and shall form part of the Contract in
the event of award.

We remain at the Committee’s disposal for any further clarification, and would be grateful for
confirmation of the correct clause numbering referred to in Section 1.

Yours faithfully,

Ronald Miller
Operations Director
UNEW, Inc.
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